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R/g 6455u Form 24 for 10/28/07

Joint Flight with STS. USOS EVA.

GMT CREW ACTIVITY

05:10-05:15 |CDR Immune - collection of wet saliva

05:10-05:15 |FE-2-16 Immune - collection of wet saliva

05:10-05:20 |FE-2,FE-1 Morning inspection

05:15-05:45 |CDR Post-sleep

05:15-05:45 |FE-2-16 BREAKFAST

05:20-05:50 |FE-1,FE-2 Post-sleep

05:45-06:30 |CDR BREAKFAST

05:45-06:55 |FE-2-16, STS EVA - break/pre-breathe

05:50-06:40 |FE-1,FE-2 BREAKFAST

06:30-06:55 |CDR EVA - break/pre-breathe

06:40-07:10 |FE-2 Prep for work

06:40-06:55 |FE-1 Daily Planning Conference (YKB)

06:55-08:25 |CDR,FE-2-16, STS |Prep for EVA

06:55-07:00 HAM radio powerdown in FGB

07:00-07:25 |FE-1 Prep for work

07:25-08:25 Crew Familiarization with ISS

08:25-08:40 |CDR,FE-2-16, STS |EMU purge

08:25-08:45 |FE-1 IWIS data copy

08:40-09:30 |CDR,FE-2-16, STS |Pre-breathe in EMU

08:45-09:00 IWIS installation

09:00-09:15 |FE-1 Verify UM-1 sensor installation

09:30-11:00 Periodic Fitness Evaluation -NOM OPS

09:30-10:00 |CDR,FE-2-16, STS |Crew Lock depress

09:20-10:20 |FE-2 Physical Exercise (TVIS)

10:00-10:05 |FE-2-16,CDR, STS |Terminate pre-breathe and C/L egress

10:05-10:20 |FE-2-16, STS Crew Lock egress

10:05-10:35 |CDR (assist) Periodic Fitness Evaluation -NOM OPS

10:20-10:50 |FE-2 OCA router Version 2 Install and check-out

10:20-11:00 FE-2-16 Disconnect Z1 from P6 cable bundle

11:00-12:15 Disconnect P6 from Z1

11:15-12:15 |CDR,FE-1,FE-2 LUNCH

12:15-13:25 |FE-1 Removal of fastening bolts

12:15-13:15 |CDR Removal of aft NPRV Node 2 valve and replacement with IMV valve

12:15-13:05 SFU-config

13:05-13:15 |FE-2-16 MBSU jumper cable reconfiguration

13:15-13:45 S04B-C RPCM R&R and power off/on

13:20-14:20 |FE-2 Node 2 internal hatch window cover install

13:25-13:55 |FE-1

13:45-15:00 |FE-2-16 PDGEF installation on Node 2

13:50-15:20 |CDR Physical Exercise (CEVIS)

13:55-14:25 Photo imagery_ of a mark I_eft by the_A_ctive Docking Mechanism Pin on
FE-1 the FGB Passive Mechanism Receiving Cone

14:25-14:35 Docking Cone internal surface photo downlink via OCA

14:35-15:35 |FE-2 Centerline Berthing Camera System (CBCS) installation and Checkout



14:55-15:55
15:00-16:20
15:20-16:20
15:35-16:10
15:55-16:15
16:15-17:15
16:15-16:20
16:20-17:20
16:20-16:35
16:35-16:40
16:40-16:50
16:50-18:05
16:50-18:10

17:15-17:55

17:20-17:25
17:25-17:45
17:45-17:50
17:50-17:55
17:55-18:10
18:10-18:25
18:10-18:40
18:10-18:40
18:25-18:55
18:40-19:10
18:55-19:10
19:10-19:25
19:10-20:10
19:25-20:10
20:10-04:40

FE-1
FE-2-16
CDR
FE-2

FE-1

FE-2

FE-2-16,STS

FE-2-16,CDR,STS

CDR
FE-2-16,STS

FE-1

FE-2

FE-2,FE-1
FE-2-16
FE-2,FE-1
CDR
FE-2-16

CDR,FE-1,FE-2

FE-2-16
FE-2-16

CDR,FE-2,FE-1

FE-2-16
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Physical exercise (VELO) Day 3
Node 2 outfitting

Physical exercise (RED)

PFE and PBA install in Node 2
IMS update

Prep for work

Set up DCS760 camera to inspect EVA gloves
Physical exercise (TVIS)
Pre-Repress crew lock ingress
Crew Lock Pre-Repress

Crew Lock Repress

Joint Airlock Ops Post-EVA
Joint Airlock Ops Post-EVA

COXX maintenance.
CBO, CTI1, and POTOK Air Purification System data calldown

Transfer TVIS/RED/CEVIS/HRM data to MEC
Prep for work

EVA photo downlink

EVA flash photo downlink

Daily planning conference (S-band)

Private family conference (Ku+S-band)

DINNER

Daily food prep
Private medical conference (Ku+S-band)
Pre-sleep

SLEEP

Note: 1. See OSTP for references to US activities
2. No exercise permitted: 10:43-12:13, 13:38-14:53

End of r/g



